
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

October 19, 2006

KENDALL DEAN 

5:30 PM

BOARD MINUTES

Present: David Chamberland, Paul Vadenais, Edward Yazbak, Jane

Biron, Scott Majeau, John Perry, Paul Nordstrom, and Stephen

Lindberg, 

Other Present: Robert Gervasini, David DeQuattro, Ron Fargnoli,

Robert Desrochers, and Matt Snethen.

Meeting was called to order at 5:35 by P. Vadenais. Following roll call,

the Committee minutes for the October 5, 2006 were provided and

reviewed. Upon motion by D. Chamberland and seconded by E.

Yazbak, the Committee unanimously voted to approve the minutes. 

The first order of business was review and discussion of invoices

presented for payment.  Gilbane presented  requisition # 3 for $ $



67,940.54. The majority of this amount due to Robinson Green Beretta

in the amount of $52,565 which consists of $ 29,000 for design

development and 

$ 17,500 for surveying subcontract costs.  Upon motion by D.

Chamberland and seconded by E. Yazbak, the Committee

unanimously voted to approve the requisition be paid to the Finance

Director.    

Reiterating  his comments during the October 5, 2006 meeting, D.

Chamberland again requested Ron Fargnoli of Gilbane provide a

more detailed description of costs associated with ‘General

Conditions’ on all future payment requisitions. 

Old Business:

M. Snethen provided an updated schematic for both the

Administration and Girls/Boys Lavatory. In summary:

1.	The lavatory vestibules will be removed.  The doors for each the

girls and boys lavatories will open to the hallways.

2.	The vestibule in the primary school entrance will be designed to

require all visitors gain permission from the Administration Office

prior to being admitted entrance to the school.



M. Snethen provided written comments to address each of S.

Majeau’s concerns with the schematic provided to the Committee at

the October 5, 2006 meeting.  S. Majeau emailed his list of schematic

discussion topics to all Committee members and Gilbane / RGB

representatives on October 17, 2006.  M. Snethen addressed each of

S. Majeau’s discussion points. The topic generating the most

discussion: was the proposed location of the mechanical room and

the associated costs due to that location were addressed. J. Perry

asked about the possibility of moving the mechanical room

underground, possibly below the gymnasium.  Gilbane

representatives stated that they would consider the cost factor but

also reminded the Committee of pertinent factors dictating the entire

site location, namely the ISDS location, property elevation and water

table issues.

Because of the number of questions and concerns over the presented

schematic, a special meeting scheduled for October 26, 2006 at 5:30



will be held.  Gilbane will have its various mechanical engineers

present and available for additional comment and explanation as to

systems planned. 

Upon motion by E. Yazbak and seconded by both S. Majeau and P.

Nordstrom, the Committee unanimously voted to accept the

schematic design as presented with consideration given to S.

Majeau’s identified issues.  

Discussed next was the Phase 1 Bid status.  Bids were received from

the following

1.	JH Lynch & Sons for $ 45,000.00

2.	Fleet Construction for $ 49,870.00

3.	Catalano Construction for $ 67,770.00

4.	DiGregorio Corporation for $ 70,000.00

Each bid included both a start and a finish date.  Gilbane

recommended JH Lynch to the School Building Committee. 

Upon motion by D. Chamberland and seconded by S. Lindberg, the

School Building Committee unanimously voted to recommend JH

Lynch to the Town Council as the contractor for Phase I, construction

 of the temporary parking lot. 

R. Desrochers raised concerns on the temporary parking lot. He



stated that the asphalt is already damaged and he believes the

additional traffic and heavy equipment will completely destroy the

existing asphalt. He also stated concerns over the crosswalk leading

to the upper parking lot; he believes there are safety concerns that

haven’t been addressed. 

Additional discussion followed regarding the timing of the

recommendation to the Town Council and the Town Council’s next

scheduled meeting.  Because the Town Council is not scheduled to

meet until November 20, 2006, the recommendation to award the bid

to JH Lynch will not be voted upon any earlier than November 20,

2006; as a result, Phase I would not start any early than mid

December. The Committee agreed that delays due to the timing

differences between this and all future construction bids and the like

and the Town Council’s scheduled meetings will ultimately cause the

entire construction progress and completion to be overdue and

consequentially, the associated costs being higher.

E. Yazbak suggested S. Lindberg speak with Town Administrator B.

Lowe to explain the current situation, as well as probable future

needs, and request the Town Council President call a special meeting

sometime during the next week to review and vote on the

recommendation for the JH Lynch bid. S. Lindberg agreed; he will



contact the Town Administrator. 

Next item on the agenda was discussion on the Contract with

Gilbane.  This contract is still in process.

New Business

D. Chamberland outlined to Gilbane the number and type of plan sets

that are to be provided; the School Building Committee members will

each receive a ½ size set and there will be a full set provided to S.

Lindberg and an additional full set provided for the Committee as a

whole. 

No Executive Session was held

Open Forum

 

Discussion as to how to keep the general public informed as to the

status and progress of the Middle School followed.  It was decided

that a link off the high school web site will be added and monthly

updates will be made to that site. Both S. Lindberg and J. Biron will

maintain that site.

Gilbane was asked to provide a current cash flow analysis for the

next meeting due to the dramatic changes to Phase I.



The next meetings are as follows:

A special meeting is scheduled for October 26, 2006 at 5:30 to be held

at Kendall Dean 

A regular meeting is schedule for November 2, 2006 at 5:30 to be held

at Kendall Dean 

Upon motion by D. Chamberland, the meeting was adjourned at 7:00

pm.


